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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
s Trestle and fender rehabilitation
s Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

s Color-coded executive summary of Regional Measure 1 projects status (program level)

s Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

050060/ March !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 050060/ March



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  Asnoted in prior reports, Caltrans and Bechtel have identified cost increases related to foundation pile remediation,
steel escalation, superstructure construction, interface and delay issues with continguous contracts, and Caltrans
support costs. Bechtel is currently forecasting a potential $130 million increase over the entire project, which includes
an $85 million project contingency. BATA and Caltrans are evaluating means to fund the increases and keep the
project moving forward. Additional discussions can be found in the BATA Executive Director’'s memorandum to the
BATA Oversight Committee in April.

m  On the new bridge contract, footing, column, pier table and superstructure construction continues at pier 5 on the
south shore and the twelve piers in the strait. Eight pier footings are complete in the strait and three are under
construction. Corrective work is completing on the pier 14 foundation piles. In the strait, four pier columns are
complete and two are under construction; two pier tables are complete and one is under construction. Pier table 5 on
the south shore is also complete. Superstructure segments are being cast at piers 5 and 9. To date 21 of the 344 bridge
segments have been cast. A third traveler set for casting segments is being installed at pier 8. Construction continues
on the south shore electrical substation.

m  On the [-680/Marina Vista interchange contract, the Mococco Overhead structure deck is complete and falsework
removed. Work continues on the new mainline roadway, the onramp from Marina Vista to northbound I-680, and the
three retaining walls.

= On the Mitigation Site, mass excavation between the railroad and Industrial Way is in progress.

= On the replacement bridge contract, the new bridge and pedestrian/bike path have been opened to traffic and are
operational. Caltrans has accepted the contract and is the process of evaluating final claims by the contractor and the
steel fabricator, and preparing the final pay estimate.

= On the south approach and interchange contract, the I-80 Crockett Viaduct, the on-ramp from Crockett to westbound
I-80, the westbound off-ramp from the new bridge into Crockett, and the eastbound off-ramp from I-80 into Crockett
have been opened to traffic and are fully operational. Construction is complete for this contract and final project
closeout is in progress.

»  Bids were received for demolition of the 1927 Bridge and rehabilitation of the approach deck to the 1958 Bridge on
March 1, 2005. The apparent low bid was significantly lower than the engineer's estimate. After a pre-award meeting
with the bidder to review procedures, costs and schedule, Caltrans awarded the contract on April 4, 2005.

m  On the trestle and fender rehabilitation contract, all piling, pile caps, pre-cast concrete deck sections and exterior and
interior barrier rail are installed on the replacement westbound and eastbound trestles. The contractor is completing
the punchlist items on the eastbound trestle.

050060/ Ma !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles have been
opened to traffic and are fully operational

m  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision (ROD) by FHWA was completed in July 2004.

»  The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is currently forecast for April 2005.

m  Right-of-way acquisition (ROW) is in progress.
»  Construction is forecast to begin in the summer of 2006.

»  The status code for the project cost is "yellow," based on forecasted cost increases for right-of-way acquisitions,
escalation, and support. As the engineering design progresses, Bechtel will further review the cost estimates. The status
code for the project schedule is "red," based on the currently forecasted 14-month delay to the completion date caused
by the delay of the environmental approval. The project schedule will be revised after review of the completed PS&E
package and right-of-way acquisition. The contract will be advertised with an A&B specification, which could reduce
the construction duration

= On the Bayfront Expressway widening contract, the widened expressway has been opened to traffic and is operational.
Caltrans has accepted the contract.

m  The follow-on contract for environmental mitigation at the Ravenswood Triangle area construction has been
completed. The work involved wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant
establishment continues through April 2007.

050060/ March !
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Mar 2005) (Mar 2005) (7/98 - 2/05)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 1,059.9 1,193.3 732.7
Carquinez Bridge Replacement 433.2 528.2 528.2 456.2
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 94.1 94.1 75.5

> Deck Rehabilitation 53.4 25.0 25.0 0.7
Richmond Parkway (Non-Caltrans)! 59 5.9 5.9 39
SUBTOTAL - NBG 1,123.9 1,713.1 1,846.5 1,269.0
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 211.5 208.4

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 1493 254
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange 3.8 3.8 3.8 3.7

Reconstruction (Non-Caltrans)

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 32.8
SUBTOTAL - SBG 365.7 3914 400.9 270.3
GRAND TOTAL 1,489.6 2,104.5 2,247.4 1,539.3
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Jan 2005) (Mar 2005)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 06 Jun 07
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
» West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Jul 05
» Deck Rehabilitation? Sep 06 Jul 07 Dec 08
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)l Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m  Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

m A new bicycle/pedestrian lane on the existing bridge

= A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m  Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos

™y . H

New Bridge — Pier 14 South Marina Vista — Mococco Overpass

Current Activities:

= On the new bridge contract, superstructure deck concrete is in place and post-tensioned from the south abutment to pier 4.
Superstructure segments are being cast at piers 5 and 9. Eleven of 38 segments are complete at pier 5 and ten of 28 segments are
complete at pier 9. Pier table 8 is complete; a traveler set for segment casting is being installed. Pier table 13 concrete deck
construction is in progress. Seven tower cranes are installed. Pier columns 10 and 16 are being constructed. Precast footings
are being constructed for piers 11 and 15 at Mare Island. A cast-in-place footing is being constructed at pier 12. Pier 6 footing
was lowered onto the piles on March 14, 2005. Concrete is complete for the electrical substation.

= On the I-680/1-780 interchange contract, foundation work is underway at both bents 20 on the Benicia shoreline. Superstructure
falsework, formwork and diaphragm concrete construction for I-680 northbound from abutment 23 southward, and for I-780
westbound from abutment 22 eastward, continue toward bent 20. Falsework is being erected between Bents 18 and 19.

= On the toll plaza contract, the plaza grade slab, toll booth barriers and toll booth housing concrete are complete. Tollbooth
housings 12 through 17 are installed. Installation of tollbooth housings and erection of the structural steel canopy trusses
continue. Conduit installation for yard lighting and control systems in the Operations Building is in progress.

= On the I-680/Marina Vista interchange contract, the Mococco Overhead deck is complete. Construction openings in the deck are
being patched. Barrier rails for the Marina Vista to northbound I-680 onramp are under construction. Stem walls for retaining
wall 1, between the northbound Marina Vista Exit and the south abutment, are being constructed. Backfill for retaining wall 4,
adjacent the Toll Plaza, is in progress.

= The Mitigation Site project is underway. Mass excavation continues between the railroad and Industrial Way. Channel B is
complete. Installation of the railroad crossing and drainage systems 2 and 4 is complete. Excavation is in progress for the
petroleum lines realignment pit.

u 050060/ March
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Mar 2005) (Mar 2005) Variance (7/98 - 2/05) Notes
Capital Outlay Construction
South Approach 6.0 7.0 6.6 -0.4 6.6
New Bridge 2473 644.9 685.4 40.5 453.6 A
Toll Plaza and Administration Building 228 243 251 0.8 16.7
1-680/Marina Vista Interchange 43.2 51.5 55.4 3.9 444 A
1-680/1-780 Interchange 80.8 54.7 70.8 16.1 47.8 A
Other Budgeted Capital 28.1 30.5 33.6 3.1 5.5 A
Capital Outlay Support 78.2 155.6 176.8 21.2 120.0 A
Capital ROW 21.1 204 20.4 0.0 11.9
Non-BATA Funding 0.0 33.1 33.1 0.0 26.4
Project (BATA) Contingency 58.4 37.8 86.1 48.3 A
Project Total (a) 586.0 1,059.9 1,193.3 133.4 732.7 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (Mar 2005) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Apr 07 Jul 07 +3
Toll Plaza and Administration Building Feb 03 Jun 05 Nov 05 +5
Toll Plaza Planting Jul 05 Nov 05 +4
1-680/Marina Vista Interchange Dec 03 Nov 05 Nov 05 0
1-680/1-780 Interchange Dec 03 Jun 05 Sep 05 +3
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Jul 08 July 08
Project
New Facility Open to Traffic Jan 04 Dec 06 Jun 07 +6
NOTES ACTION

A. Asnoted in prior reports, Caltrans and Bechtel have identified cost increases
over the entire project related to a number of issues, including foundation pile
remediation, steel escalation, superstructure construction, interface and delay
issues with contiguous contracts, and Caltrans support costs. Bechtel is currently
forecasting a potential $130 million increase over the entire project, which
includes an $85 million project contingency for future issues. Additional
discussion can be found in the BATA Executive Director’'s memorandum to the

BATA Oversight Committee in April.

BATA will be requested by Caltrans to allocate
$37 million from the existing project
contingency to the New Bridge, 1-680/1-780
Interchange, and the I-680/Marina Vista
Interchange contracts to keep the project
moving forward through the end of the year.
BATA and Caltrans will continue to evaluate
means to fund the remaining increases and to
keep the project moving forward.

050060/ March u
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CARQUINEZ BRIDGE REPLACEMENT

The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

m  Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

= A bicycle/pedestrian lane on the new bridge

Project Photos

Carquinez Bridges

Current Activities:

Vallejo

Existing 1958 Span
(retrofitted)

0 02 04 06 08 1
s S s I— |
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S I — — |
kilometers

Existing 1927 Span
(replaced)

Crockett

- ;,I“Ir_-,{.- .‘.
South Approach and Interchange

= On the replacement bridge and north approach contract, the bridge opened to traffic on November 11, 2003. The
pedestrian and bicycle path opened on May 15, 2004. Caltrans accepted the contract on October 15, 2004. Caltrans
is in the process of evaluating final claims by the contractor, and preparing the final pay estimate.

= On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened in early January 2004. The westbound off-ramp opened on April 22,
2004. The eastbound off-ramp opened on May 24, 2004. Physical contract work was completed on August 6, 2004.
Caltrans accepted the contract on December 16, 2004 and submitted the final pay estimate to the contractor on
February 15, 2005. Plant establishment for landscaping will occur in September 2006.

= The contract for demolition of the 1927 Bridge and rehabilitation of the approach deck to the 1958 Bridge was
awarded on April 4, 2005. Physical work on the site will begin in April. Construction completion is scheduled for

August 2007.

H 050060/ March
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Mar 2005) (Mar2005) Variance (7/98 -2/05) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 251.7 254.2 25 253.2 A
South Approach and Interchange 116.0 73.9 73.9 0.0 68.4 A
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.9
1927 Bridge Demolition 16.0 49.7 37.6 -12.1 0.0 B
Other Budgeted Capital 10.6 10.5 9.8 -0.6 6.5
Capital Outlay Support 43.7 121.2 123.5 2.3 110.5
Capital ROW 9.6 10.5 10.5 0.0 9.8
Project (BATA) Contingency 16.5 2.7 10.6 7.9 A
Project Total (2) 4332 528.2 528.2 0.0 456.2
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005)  (Mar 2005) Variance Notes
Construction Contract Completion
Replacement Bridge and North Approach Dec 03 Oct 04 Oct 04 0 Complete
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 0 Complete
South Approach and Interchange (Phase 2) Aug 04 Aug 04 0 Complete
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 07 Mar 07 0
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION
A. Caltrans is in the process of resolving outstanding construction claims Caltrans is negotiating with the contractors.

submitted at contract completion. Use of project contingency may be required.

B. The demolition contract was awarded for significantly less than the Excess allocation for the contract will be
engineer’s estimate. moved to the project contingency.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m  The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

s The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

g R

RSR Trestle — Looking East

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Trestle — Final Deck Section Installation

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (29 bents); the eastbound trestle, serving the
lower deck, is 3,635 feet (37 bents). The trestle replacement consists of installing interior and exterior piles at the mid-
span of alternate existing 50-foot deck sections, installing precast pile caps on the new piles under the existing
superstructure, and closing one trestle at a time at night to remove two of the existing 50-foot sections and replacing

them with one new 100-foot precast section.

= On the westbound trestle, all precast deck sections have been installed, barrier rail is complete and the roadway has
been profilographed. On the eastbound trestle, all precast deck sections and barrier rail have been installed. Punchlist
items continue. Schedule completion for this contract is July 2005.

= InJuly, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the bridge
via contract change order to the seismic retrofit contract. By performing the work under a change order, the work will
be completed three years earlier than originally planned. All 696 deck joints have been repaired and 30 of 60 deck

sections are complete.

E 050060/ March
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Mar2005) (Mar2005) Variance (7/98 - 2/05) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 57.2 57.2 0.0 39.8 A
Capital Outlay Support 5.4 23 2.3 0.0 12 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 94.1 9.1 0.0 75.5
Deck Rehabilitation
Capital Outlay Construction 33.0 16.9 16.9 0.0 0.0 A
Capital Outlay Support 9.0 4.0 4.0 0.0 0.7 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 0.1 0.1 0.0

Subtotal 53.4 25.0 25.0 0.0 0.7

Project Total (a) 98.8 119.2 119.2 0.0 76.2

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2005) Mar 2005) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Jul 05 +5 A
Deck Rehabilitation Sep 06 Jul 07 Jan 07 -7 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Scope of work and funds for the RM-1 and Rehab Programs have been None.

consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck
joint work and the deck overlay rehabilitation project.

B. The existing facility remains open to traffic during all phases of construction.

None.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward Ayl
Bridge from U.S. Route 101 was widened from four to six N San Mateo/Hayward Bridge

lanes to match the configuration of the high-rise section s X\é'r‘i:w:sgtboun §lanes added

of the bridge. The current project completed the —— {o trestle portion)

widening work in this corridor along the low-trestle _—

section of the bridge and its eastern approach to Kometers

Interstate 880. The project includes the following

features:

s Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Eastern Approach Widening
(to accommodate additional
bridge lanes)

= Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Foster City

s Construction of a new pedestrian/bicycle
overcrossing of State Route 92

= Expansion of the existing toll plaza

s Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

|

AUTOS-S2.00

Trestle Looking East Mini Toll Plaza

Current Activities:

= On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002. The
reconstructed eastbound trestle opened to traffic on January 18, 2003. Caltrans accepted the contract on
March 6, 2003.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Mar2005) (Mar2005) Variance (7/98 -2/05) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 138.1 139.0 0.9 139.0 A
Widen Roadway 29.2 26.1 25.5 -0.6 25.5
Construct Mini Toll Plaza 4.4 6.3 6.0 -0.3 6.0
Other Budgeted Capital 8.9 8.6 5.5 -3.1 3.6
Capital Outlay Support 15.5 34.4 34.7 0.3 33.9
Capital ROW 1.5 1.5 0.5 -1.0 0.5
Project (BATA) Contingency 19.3 2.5 0.3 -2.2 A
Subtotal 203.6 2175 211.5 -6.0 208.4
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 217.9 211.9 -6.0 208.4
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (Mar 2005) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims required utilization of Caltrans has resolved outstanding claims
project contingency. with the contractor.
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve \
congestion on the San Mateo-Hayward Bridge and its I-880/SR-92 Interchange i7

. L . Improvement
approaches, RM 1 identified the need to improve and

reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental

process. o 4 Huywu rd \

kilometers

Project Photos

Current Activities:

= The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. A Record of Decision (ROD) was prepared by FHWA and completed
in July 2004.

= The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is currently forecast for April 2005.

= Right-of-way acquisition (ROW) is in progress.

= Construction is forecast to begin in the summer of 2006.

= Based on forecasted cost increases due to right-of-way acquisitions, escalation and support, the status code for the
project cost is "yellow." As the engineering design progresses, Bechtel will review the cost estimates. The status code

for the project schedule is "red" due to the delayed environmental approval for the project. BATA staff is reviewing
the project schedule to determine means to accelerate the project.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Mar 2005) (Mar2005) Variance (7/98 -2/05) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 84.7 -0.5 0.0 A
Capital Outlay Support 20.8 23.9 35.1 11.2 22.7 A
Capital ROW 8.0 9.9 9.8 -0.1 2.8
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 25.1 53 10.1 48 A
Project Total (a) 124.2 133.9 149.3 154 254 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (Mar 2005) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10 +14 A
Project
New Facility Open to Traffic Dec 06 Jun 09 Aug10 +14 A
NOTES ACTION

A. Later than anticipated approval of the final environmental clearance
documents has delayed project delivery by 14 months. The delay has also
increased the project cost due to lengthened support involvement and escalation.
The forecasted schedule has an aggressive right-of-way schedule of 18 months to
clear numerous parcels in the project area. The project schedule will be revised
after reveiw of the completed PS&E package and right-of-way acquisition.

Bechtel is preparing a check estimate
based on a Caltrans 65% engineering
design and will be reviewing the project
schedule to investigate options to
expedite completion.

The contract will be advertised with an
A+B specification, which could reduce
the construction duration.

050060/ March H



BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/ University Avenue
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

Project Photos

kilometers

Bayfront Expressway
Widening

. U.S. 101/University Ave.
\ Interchange

Willow Avenue at Bayfront

Current Activities:

Bayfront at University Avenue

The widened Bayfront Expressway (SR-84) officially opened to traffic on July 29, 2003. Caltrans accepted the contract

on January 15, 2004.

The follow-on environmental mitigation contract at the Ravenswood Triangle area is complete. The work involved
wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment will continue

through April 2007.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Mar 2005) (Mar2005) Variance (7/98 - 2/05) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.5 26.5 0.0 247
Capital Outlay Support 4.4 8.6 8.1 -0.4 7.9
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.8 1.2 0.4
Subtotal 33.8 36.0 36.0 0.0 32.8
Project Total (a) 37.6 39.8 39.8 0.0 36.5
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (Mar 2005) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

1072001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.

05/2004 Current Budget for the Benicia-Martinez Bridge project revised by BATA.

07/2004 Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect
transfer of scope and funds from Rehab Program.

12/2004 Current Budget for demolition of the 1927 Carquinez Bridge revised by BATA.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY/MARCH 2005
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO L Funding Cost Schedule
Contract Number! CCO Description Source? | ($1000's) (Days)
New Bridge 80.2 Final Deductive Credit of Supplement 7 (Rock C -5.987.6
04-006034 Sockets)
109.2 Additional Funds for Supplement O (Pile C 1,500.0
Remediation
110.3 Additional Funds for Supplement O (C] Repair) C 4,000.0
122.0 Motors on Maintenance Travelers C 58
123.0 Extra Type 1 Hinge C & D Bearing C 82.3
Subtotal -399.5
Toll Plaza 45.0 Reinforcement Mod for Bents 1,2,3 - Additional C 102.1 53
04-006044 Time Adjustment
Subtotal 1021 >3
MV/680 Interchange 21.1 Median Barrier C 0.0
04-006054 32.0 Electrical Systems Modifications C 21.4
34.2 Additional Costs for Cellular Concrete C 34.0
52.0 Waterfront Electrical Modifications C 31.5
Subtotal 86.9
680/780 Interchange 24.1 Sign M Relocation & Additional 2 Light Fixtures C 37.9
04-006064 65.0  |CMS Sign Relocation C 219.6
85.0 Miscellaneous Electrical C 11.2
87.0 A C Price Index C 184.6
Subtotal 453.3
Mitigation Site 6.0 Temporary Railroad Crossing C 37.7
04-006084 7.0 Revised Elevations C -388.5
8.0 Flagging and Traffic Control C 15.0
Subtotal -335.8
(S)‘Z_%Blé(ggpm“h Contract is Complete
Totals for
Feb/March 2005 -93.0 53

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY/MARCH 2005
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
Carquinez Bridge Contract is complete. Resolution of
Replacement contractor claims is in progress.
04-013014
Subtotal
Crockett Interchange 77.2 Salvage Crash Cushions C 29
04-013054 113.1 EB 80 AC Rehab Item Adjustments C 100.3
113.2 DR2 Line Item Adjustments C 69.4
145.1 Non-Refundable Material Compensation C 1.6
149.2 Additional Pomona St. Improvements C 30.0
158.2 More WB80 Temp Railing (Type K) Work C 21.0
166 Crockett Viaduct Premium Time C 274
169 More Preparation of C&H Parking Area C 12.0
174 Deletion of Plant Establishment Work C 58
176 TIA #21 - Miscellaneous Deferred Time C 320.3
179 WB Crockett On-Ramp Sink Hole Repair C 10.6
Subtotal 589.8
Maintenance Contract is complete
Facility
04-013084
Subtotal
Demolition Contract is in the bid evaluation pre-award
1927 Bridge stage
04-013094
Subtotal
Totals for
February/March 2005 589.8

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget Budget Forecast Net to Date

Number Jun-00 Mar-05 Mar-05 Change (7/98 -2/05) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.6 3.7 0.0 3.7
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.3
Capital Outlay 006094 6.0 7.0 6.6 -0.4 6.6
Total South Approach 16.5 184 18.0 -04 17.5
New Bridge
Capital Outlay Support 00603x 31.9 84.9 98.0 13.1 58.2
Capital Right of Way 006039 41 8.4 8.5 0.0 1.0
Capital Outlay 006034 2473 644.9 685.4 40.5 453.6
Non-BATA Funding 0.0 10.1 10.1 0.0 10.1
Total New Bridge 283.3 748.4 802.0 53.6 522.9
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 11.9 14.3 2.4 12.3
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 24.3 251 0.8 16.7
Total Toll Plaza & Admin. 29.1 36.2 39.4 3.2 29.0
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 18.2 20.6 24 17.7
Capital Right of Way 006059 74 2.0 2.0 0.0 2.0
Capital Outlay 006054 43.2 51.5 55.4 3.9 444
Total I-680/MV 1/C 61.4 71.7 78.0 6.3 64.0
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 24.8 28.2 3.3 23.6
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.6
Capital Outlay 006064 80.8 54.7 70.8 16.1 47.8
Non-BATA Funding 0.0 23.0 23.0 0.0 16.3
Total I-680/1-780 I/C 101.2 104.3 123.7 19.4 89.3

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Mar-05 Mar-05 Change (7/98 - 2/05) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (@)
Capital Outlay Support 7.1 12.1 12.0 -0.1 44
Capital Right of Way 0.9 0.5 0.5 0.0 0.1
Capital Outlay 28.1 30.5 33.6 31 55

Total Other Budgeted Capital 36.1 43.1 46.1 3.0 9.9
Total Capital Outlay Support 78.2 155.6 176.8 21.2 120.0
Total Capital Right of Way 211 20.4 20.4 0.0 11.9
Total Capital Outlay 428.2 813.0 876.9 63.9 574.5
Non-BATA Funding 0.0 33.1 33.1 0.0 26.4
Project Contingency (BATA) 58.4 37.8 86.1 48.3

Total New Benicia-Martinez Bridge 586.0 1,059.9 1,193.3 133.4 732.7

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 66.8 68.7 1.8 67.7
Capital Right of Way 013019 3.0 34 3.4 0.0 3.3
Capital Outlay 013014 213.7 251.7 251.7 0.0 253.2
Total Replacement Bridge and 234.4 321.9 323.8 1.8 324.2
North Approach
South Approach and Interchange 1.8 ©
Capital Outlay Support 01305x 22.7 31.5 32.2 0.7 4'9
Capital Right of Way 013059 5.0 5.1 5.1 0.0 68.4
Capital Outlay 013054 116.0 739 739 0.0 105:1
Total South Approach & I/C 143.7 110.4 111.1 0.7
Maintenance Facility Phase I & II 4 (d)
Capital Outlay Support 0.7 4.5 45 0.0 ’
Capital Right of Way 16 16 16 0.0 15
Capital Outlay 7.0 8.1 8.1 0.0 79
Total Maintenance Facility Ph I & IT 9.3 14.2 14.2 0.0 139
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 16.0 16.0 0.0 53
Capital Right of Way 013099 0.0 03 03 0.0 00
Capital Outlay 013094 16.0 197 19.7 0.0 0.0
Total Demo - 1927 Bridge 18.0 66.1 66.1 0.0 53
Notes

(a) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(¢) Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Mar-05 Mar-05 Change (7/98 - 2/05) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 2.4 22 -0.2 1.3
Capital Right of Way 0.0 0.1 0.1 0.0 0.0
Capital Outlay 10.6 10.5 9.8 -0.6 6.5
Total Other Budgeted Capital 11.2 12.9 12.0 -0.8 7.8
Total Capital Outlay Support 43.7 121.2 1235 2.3 110.5
Total Capital Right of Way 9.6 10.5 10.5 0.0 9.8
Total Capital Outlay 363.3 393.8 383.6 -10.2 335.9
Project (BATA) Contingency 16.5 2.7 10.6 7.9
Total Carquinez Bridge 433.2 528.2 528.2 0.0 456.2
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 54 2.3 2.3 0.0 1.2
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 57.2 57.2 0.0 39.8
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - West Trestle and 45.4 9.1 9.1 0.0 75.5
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 4.0 4.0 0.0 0.7
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 16.9 16.9 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 0.1 0.1 0.0

Total R-SR Bridge - Deck Rehab 53.4 25.0 25.0 0.0 0.7
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 5.9 59 0.0 3.9 (®)

Total Richmond Parkway 5.9 59 5.9 0.0 3.9
Total Northern Bridge Group 1,123.9 1,713.1 1,846.5 133.4 1,269.0
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Mar-05 Mar-05 Change (7/98 - 2/05) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 79 21.3 21.6 0.3 214 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 138.1 139.0 0.9 139.0
Total Widen Trestle 132.7 159.4 160.6 1.2 160.3
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 255 -0.6 25.5
Total Widen Roadway 34.5 32.0 314 -0.6 314
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 24 24 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.0 -0.3 6.0
Total Mini Toll Plaza 6.1 8.6 8.4 -0.3 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 47 47 0.0 42
Capital Right of Way 0.5 1.5 0.5 -1.0 0.5
Capital Outlay 8.9 8.6 5.5 -3.1 3.6
Total Other Budgeted Capital 11.0 14.8 10.7 -4.1 8.3
Total Capital Outlay Support 15.5 344 34.7 0.3 33.9
Total Capital Right of Way 1.5 1.5 0.5 -1.0 0.5
Total Capital Outlay 167.3 179.1 176.0 -3.1 173.9
Project (BATA) Contingency 19.3 2.5 0.3 2.2
Total San Mateo-Hayward Bridge 203.6 217.5 211.5 -6.0 208.4
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge West Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

050060/ March H



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Mar-05 Mar-05 Change (7/98 - 2/05) Note

[-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 23.9 35.1 11.2 22.7
Capital Right of Way 233179 8.0 9.9 9.8 0.0 2.8
Capital Outlay 233174 70.3 85.2 84.7 -0.5 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 4.8

Total I-880/SR-92 I/C Improvement 124.2 133.8 149.3 15.5 254
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Avenue 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.6 8.1 -04 7.9
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 24.7
Project (BATA) Contingency 3.3 0.8 1.2 -0.4

Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 32.8
Total Southern Bridge Group 365.7 3914 400.9 9.5 270.3

Notes:
() Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(1) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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Appendix D - Benicia Construction Photos

New Bridge — Pier 13 Pier Table Construction New Bridge — Pier 14 Pile Remediation
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Appendix D - Benicia Construction Photos (cont’d)

New Bridge — Pier 16 Column Construction New Bridge — Pier 17 Column Construction

[-680 North to I-780 West — Superstructure Construction
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Construction Illustrations

Form Traveler: a movable
form truss for casting the
concrete segments

Balanced Cantilever Construction: the segments are
cast alternately on either side of a pier in a cantilever to
a point where a closure is cast in place.
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